

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
2019							
JAN							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
FEB							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
MAR							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

[illegible]

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
APR							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		STO Implementation		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	.5
			Ganapathi Pandiri	01-May-2019	30-Jun-2019	Completed	0.5
			Vinitkumar Patel	01-May-2019	30-Jun-2019	Completed	0.5
			Manas Behera	01-May-2019	30-Jun-2019	Completed	0.5
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		E-Way Bill for SAP		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	0.25
			Vinitkumar Patel	01-May-2019	30-Jul-2019	Completed	0.5
	Digimatrix Limited						
		SAP SD Support		01-Apr-2019	31-Aug-2019		
			Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
	GRS Technologies						
		SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
			Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Application Support		01-Apr-2019	30-Sep-2019		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
			Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpna Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
MAY							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		STO Implementation		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	.5
			Ganapathi Pandiri	01-May-2019	30-Jun-2019	Completed	0.5
			Vinitkumar Patel	01-May-2019	30-Jun-2019	Completed	0.5
			Manas Behera	01-May-2019	30-Jun-2019	Completed	0.5
	Natesan Synchrocones						

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		E-Way Bill for SAP		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	0.25
			Vinitkumar Patel	01-May-2019	30-Jul-2019	Completed	0.5
	Digimatrix Limited						
		SAP SD Support		01-Apr-2019	31-Aug-2019		
			Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	GRS Technologies						
		SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
			Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	VeriFone Inc.						
		Application Support		01-Apr-2019	30-Sep-2019		
			Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
			Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
JUN							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Alghanim Industries					
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
		NASH Industries					
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		STO Implementation		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	.5
			Ganapathi Pandiri	01-May-2019	30-Jun-2019	Completed	0.5
			Vinitkumar Patel	01-May-2019	30-Jun-2019	Completed	0.5
			Manas Behera	01-May-2019	30-Jun-2019	Completed	0.5
		Natesan Synchrocones					
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		E-Way Bill for SAP		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	0.25
			Vinitkumar Patel	01-May-2019	30-Jul-2019	Completed	0.5
	Digimatrix Limited						
		SAP SD Support		01-Apr-2019	31-Aug-2019		
			Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	GRS Technologies						
		SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
			Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Application Support		01-Apr-2019	30-Sep-2019		
			Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
			Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
JUL							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Alghanim Industries					
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
		NASH Industries					
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		STO Implementation		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	.5
			Ganapathi Pandiri	01-May-2019	30-Jun-2019	Completed	0.5
			Vinitkumar Patel	01-May-2019	30-Jun-2019	Completed	0.5
			Manas Behera	01-May-2019	30-Jun-2019	Completed	0.5
		Natesan Synchrocones					
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		E-Way Bill for SAP		01-Apr-2019	31-Jul-2019		
			Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	0.25
			Vinitkumar Patel	01-May-2019	30-Jul-2019	Completed	0.5
	Digimatrix Limited						
		SAP SD Support		01-Apr-2019	31-Aug-2019		
			Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	GRS Technologies						
		SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
			Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Application Support		01-Apr-2019	30-Sep-2019		
			Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
			Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
			Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
			Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25
	Motion Control Engineering						
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
AUG							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Natesan Synchrocones					
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
		SSS Springs Pvt. Ltd.					
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		Delivery Challan Implementation		01-Aug-2019	30-Sep-2019		
			Ganapathi Pandiri	01-Aug-2019	30-Sep-2019	Active	1
			Vinitkumar Patel	01-Aug-2019	30-Sep-2019	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	Digimatrix Limited						
		SAP SD Support		01-Apr-2019	31-Aug-2019		
			Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	GRS Technologies						
		SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
			Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Application Support		01-Apr-2019	30-Sep-2019		
			Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
			Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
			Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
			Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25
	Motion Control Engineering						
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
SEP							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
Alghanim Industries							
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
NASH Industries							
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
Natesan Synchrocones							
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		Delivery Challan Implementation		01-Aug-2019	30-Sep-2019		
			Ganapathi Pandiri	01-Aug-2019	30-Sep-2019	Active	1
			Vinitkumar Patel	01-Aug-2019	30-Sep-2019	Active	1
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Application Support		01-Apr-2019	30-Sep-2019		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

[illegible]

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpna Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
			Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
			Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25
		Company Code Roll-Out Project		23-Sep-2019	31-Dec-2019		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	23-Sep-2019	31-Dec-2019	Completed	1
			Ganapathi Pandiri	01-Oct-2019	30-Nov-2019	Completed	0.5
			Akshay Pandhare	01-Oct-2019	30-Nov-2019	Completed	0.5
			Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Completed	0.25
			Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.1
		Motion Control Engineering					
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		Canada Tax Roll-out Project		24-Sep-2019	01-Jan-2020		
			Manas Behera	24-Sep-2019	01-Jan-2020	Completed	1
			Akshay Pandhare	01-Oct-2019	01-Jan-2020	Completed	1
			Vinitkumar Patel	01-Oct-2019	01-Jan-2020	Completed	0.25
			Rajdeep Modak	01-Oct-2019	13-Dec-2019	Completed	0.25
		Virtuoso Consulting					
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
		Adani Gas Limited					
		Syclo Support		01-Sep-2019	31-Aug-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
OCT							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Natesan Synchrocones					
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
		SSS Springs Pvt. Ltd.					
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		KloudData Inc.					
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
		VeriFone Inc.					
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Kure Pain Management					
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Hindustan Zinc Limited					
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
		Cipla Limited					
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
			Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
			Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25
		Company Code Roll-Out Project		23-Sep-2019	31-Dec-2019		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	23-Sep-2019	31-Dec-2019	Completed	1
			Ganapathi Pandiri	01-Oct-2019	30-Nov-2019	Completed	0.5
			Akshay Pandhare	01-Oct-2019	30-Nov-2019	Completed	0.5
			Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Completed	0.25
			Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.1
		Motion Control Engineering					
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		Canada Tax Roll-out Project		24-Sep-2019	01-Jan-2020		
			Manas Behera	24-Sep-2019	01-Jan-2020	Completed	1
			Akshay Pandhare	01-Oct-2019	01-Jan-2020	Completed	1
			Vinitkumar Patel	01-Oct-2019	01-Jan-2020	Completed	0.25
			Rajdeep Modak	01-Oct-2019	13-Dec-2019	Completed	0.25
		Virtuoso Consulting					
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
		Adani Gas Limited					
		Syclo Support		01-Sep-2019	31-Aug-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
NOV							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Natesan Synchrocones					
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
		SSS Springs Pvt. Ltd.					
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		KloudData Inc.					
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
			Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
			Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Company Code Roll-Out Project		23-Sep-2019	31-Dec-2019		
			Manas Behera	23-Sep-2019	31-Dec-2019	Completed	1
			Ganapathi Pandiri	01-Oct-2019	30-Nov-2019	Completed	0.5
			Akshay Pandhare	01-Oct-2019	30-Nov-2019	Completed	0.5
			Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Completed	0.25
			Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.1
		Motion Control Engineering					
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		Canada Tax Roll-out Project		24-Sep-2019	01-Jan-2020		
			Manas Behera	24-Sep-2019	01-Jan-2020	Completed	1
			Akshay Pandhare	01-Oct-2019	01-Jan-2020	Completed	1
			Vinitkumar Patel	01-Oct-2019	01-Jan-2020	Completed	0.25
			Rajdeep Modak	01-Oct-2019	13-Dec-2019	Completed	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
		Virtuoso Consulting					
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
DEC							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP PI Support		01-Apr-2019	31-Dec-2019		
			Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	KloudData Inc.						
		SAP FICO Support		01-Apr-2019	31-Dec-2019		
			Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
		SAP ABAP Support		01-May-2019	31-Dec-2019		
			Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Kure Pain -Remittance Advice Generation		01-Dec-2019	15-Jan-2020		
			Purnachandra Gangula	01-Dec-2019	15-Jan-2020	Completed	1
			Harinder Dhillon	01-Dec-2019	11-Jan-2020	Completed	1
			Manas Behera	01-Dec-2019	15-Jan-2020	Completed	1
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
			Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
			Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25
		Company Code Roll-Out Project		23-Sep-2019	31-Dec-2019		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	23-Sep-2019	31-Dec-2019	Completed	1
			Ganapathi Pandiri	01-Oct-2019	30-Nov-2019	Completed	0.5
			Akshay Pandhare	01-Oct-2019	30-Nov-2019	Completed	0.5
			Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Completed	0.25
			Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.1
		Motion Control Engineering					
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		Canada Tax Roll-out Project		24-Sep-2019	01-Jan-2020		
			Manas Behera	24-Sep-2019	01-Jan-2020	Completed	1
			Akshay Pandhare	01-Oct-2019	01-Jan-2020	Completed	1
			Vinitkumar Patel	01-Oct-2019	01-Jan-2020	Completed	0.25
			Rajdeep Modak	01-Oct-2019	13-Dec-2019	Completed	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
		Virtuoso Consulting					
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
2020							
JAN							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

[illegible]

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Kure Pain -Remittance Advice Generation		01-Dec-2019	15-Jan-2020		
			Purnachandra Gangula	01-Dec-2019	15-Jan-2020	Completed	1
			Harinder Dhillon	01-Dec-2019	11-Jan-2020	Completed	1
			Manas Behera	01-Dec-2019	15-Jan-2020	Completed	1
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	D-Mart Supermarts Ltd.						
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
		Dentrust Dental					
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		Motion Control Engineering					
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		Canada Tax Roll-out Project		24-Sep-2019	01-Jan-2020		
			Manas Behera	24-Sep-2019	01-Jan-2020	Completed	1
			Akshay Pandhare	01-Oct-2019	01-Jan-2020	Completed	1
			Vinitkumar Patel	01-Oct-2019	01-Jan-2020	Completed	0.25
			Rajdeep Modak	01-Oct-2019	13-Dec-2019	Completed	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
	Gujarat Alkalies & Chemicals Pvt. Ltd.						
		GACL SNOTE Framework & Solman Implementation		01-Jan-2020	29-Feb-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Harinder Dhillon	01-Jan-2020	29-Feb-2020	Active	1
			Ankit Yaduvanshi	01-Jan-2020	29-Feb-2020	Active	0.25
			Rajdeep Modak	01-Feb-2020	29-Feb-2020	Active	0.25
FEB							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		
			Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
			Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
			Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
		HZL Barcode Implementation / Support		01-Jul-2019	29-Feb-2020		
			Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
			Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
			Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
			Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
			Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
			Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
		SAP Offshore Support - HZL		01-Jul-2019	29-Feb-2020		
			Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
D-Mart Supermarts Ltd.							
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
Dentrust Dental							
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
Motion Control Engineering							
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
	Gujarat Alkalies & Chemicals Pvt. Ltd.						
		GACL SNOTE Framework & Solman Implementation		01-Jan-2020	29-Feb-2020		
			Harinder Dhillon	01-Jan-2020	29-Feb-2020	Active	1
			Ankit Yaduvanshi	01-Jan-2020	29-Feb-2020	Active	0.25
			Rajdeep Modak	01-Feb-2020	29-Feb-2020	Active	0.25
MAR							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP SD Support		22-Apr-2019	31-Mar-2020		
			Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
			Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Natesan Synchrocones					
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
		SSS Springs Pvt. Ltd.					
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
		VeriFone Inc.					
		Informatica Development Support		01-Apr-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
		Kure Pain Management					
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Hindustan Zinc Limited					
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
		Cipla Limited					
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
		D-Mart Supermarts Ltd.					
		SAP AMS Support - DMART		01-Apr-2019	31-Mar-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
			Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
			Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
		Dentrust Dental					
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
		Motion Control Engineering					
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
		Virtuoso Consulting					
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
APR							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SAP India							
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
NTT Data							
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
Alghanim Industries							

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
	Motion Control Engineering						
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
MAY							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SAP India							
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
NTT Data							
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
Alghanim Industries							

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
	Motion Control Engineering						
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
JUN							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Cipla Limited						
		Cloud Application Solution		01-Jul-2019	30-Jun-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
			Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
			Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
			Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
			Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
			Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
			Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
			Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
			Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
	Dentrust Dental						
		SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
			Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
	Motion Control Engineering						
		SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		
			Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
			Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
			Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
			Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
			Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
			Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
			Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	Virtuoso Consulting						
		Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
			Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
			Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
			Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
JUL							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
		ODN Implementation		01-Jun-2019	31-Jul-2020		
			Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
	SSS Springs Pvt. Ltd.						
		SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
			Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
			Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Motion Control Engineering						
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
AUG							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	NASH Industries						
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Motion Control Engineering						
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	Adani Gas Limited						
		Syclo Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
		MCF Support		01-Sep-2019	31-Aug-2020		
			Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
			Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
			Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
			Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
SEP							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SAP India							
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
NTT Data							
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		SAP BI BO Support		25-Sep-2019	30-Sep-2020		
			Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
Alghanim Industries							

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
NASH Industries							
		SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
			Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
			Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
			Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
Natesan Synchrocones							
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
VeriFone Inc.							
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
Kure Pain Management							
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Motion Control Engineering						
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
OCT							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Motion Control Engineering						
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
	IndianOil-Adani Gas Pvt. Ltd.						
		SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
			Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
NOV							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Motion Control Engineering						
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
DEC							
	TAMS Infotech						
		SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
			Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
			Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
			Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
	SAP India						
		SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
			Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
			Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
			Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
			Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	NTT Data						
		SAP GRC Support		01-Apr-2019	31-Dec-2020		
			Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
			Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
		Big Data Development		04-Nov-2019	31-Dec-2020		
			Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
	Alghanim Industries						
		SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
			Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
			Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
			Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
	Natesan Synchrocones						
		SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		
			Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
			Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
			Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
			Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	VeriFone Inc.						
		Informatica Development Support		01-Apr-2019	31-Dec-2020		
			Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
			Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
		Tableau Development		11-Nov-2019	31-Dec-2020		
			Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
	Kure Pain Management						
		SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
			Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
			Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
			Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
			Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
			Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Hindustan Zinc Limited						
		SAP PP QM PM Support		05-Dec-2019	31-Dec-2020		
			Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
	Motion Control Engineering						
		SAP GTS Implementation		11-Nov-2019	31-Dec-2020		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
			Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
			Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
			Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
			Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5

[illegible]

JAN

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

[illegible]

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

MAR

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

[illegible]

	TAMS Infotech
--	---------------

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

MAY

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUN

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUL

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

AUG

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SEP							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
OCT							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
NOV							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
DEC							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
2022							
JAN							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
FEB							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
MAR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
APR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

MAY

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUN

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUL

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

AUG

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SEP							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
OCT							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
NOV							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
DEC							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
2023							
JAN							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
FEB							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
MAR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
APR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

MAY

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUN

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUL

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

AUG

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SEP							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
OCT							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
NOV							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
DEC							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
2024							
JAN							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
FEB							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
MAR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
APR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

MAY

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUN

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUL

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

AUG

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SEP							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
OCT							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
NOV							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
DEC							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
2025							
JAN							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
FEB							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
MAR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
APR							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

MAY

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUN

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

JUL

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1

AUG

	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report

Generated By : Super Admin | Generated On : 21-Apr-2020 11:00

Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SEP							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
OCT							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
NOV							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
DEC							
	TAMS Infotech						
		PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		

Project Status Report							
Generated By : Super Admin Generated On : 21-Apr-2020 11:00							
Month	Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
			Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
			Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
			Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
			Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1