

Project Status Report						
Generated By : Super Admin   Generated On : 18-Apr-2020 17:27						
Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
TAMS Infotech						
	SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2020		
		Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
		Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
		Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Completed	0.25
		Ankit Yaduvanshi	01-Apr-2019	31-Dec-2020	Active	0.25
		Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
		Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
		Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
		Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
		Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
	PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
		Manas Behera	01-Jun-2019	31-Dec-2020	Active	1
		Ganapathi Pandiri	02-Jun-2019	31-Dec-2020	Active	1
		Akshay Pandhare	01-Jun-2019	31-Dec-2020	Active	1
		Vinitkumar Patel	01-Jun-2019	31-Dec-2020	Active	1
SAP India						
	SAP ARIBA Implementation		01-Apr-2019	31-Dec-2020		
		Ashok Pagadala	01-Apr-2019	31-Dec-2020	Active	1
		Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
		Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
		Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
NTT Data						
	SAP PI Support		01-Apr-2019	31-Dec-2019		
		Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
	SAP GRC Support		01-Apr-2019	31-Dec-2020		
		Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1
		Sam Kaneti	13-Dec-2019	02-Mar-2020	Completed	1
	SAP SD Support		22-Apr-2019	31-Mar-2020		

Project Status Report						
Generated By : Super Admin   Generated On : 18-Apr-2020 17:27						
Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Rasmita Goudo	16-Jun-2019	31-Mar-2020	Active	1
		Premkumar Boddu	22-Apr-2019	31-Mar-2020	Active	1
	SAP BI BO Support		25-Sep-2019	30-Sep-2020		
		Abhiman Kundapoor	25-Sep-2019	30-Sep-2020	Active	1
	Big Data Development		04-Nov-2019	31-Dec-2020		
		Kumar Vikas	04-Nov-2019	31-Dec-2020	Active	1
Alghanim Industries						
	SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2020		
		Harinder Dhillon	01-Apr-2019	31-Dec-2020	Active	1
	SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2020		
		Janardhan Kadanuthala	01-Apr-2019	31-Dec-2020	Active	1
		Rajdeep Modak	01-Feb-2020	31-Dec-2020	Active	1
NASH Industries						
	SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
		Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
		Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
		Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
		Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
		Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
		Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	STO Implementation		01-Apr-2019	31-Jul-2019		
		Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	.5
		Ganapathi Pandiri	01-May-2019	30-Jun-2019	Completed	0.5
		Vinitkumar Patel	01-May-2019	30-Jun-2019	Completed	0.5
		Manas Behera	01-May-2019	30-Jun-2019	Completed	0.5
Natesan Synchrocones						
	SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2020		

# Project Status Report

Generated By : Super Admin | Generated On : 18-Apr-2020 17:27

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Ganapathi Pandiri	01-Apr-2019	31-Dec-2020	Active	0.25
		Manas Behera	01-Apr-2019	31-Dec-2020	Active	0.25
		Vinitkumar Patel	01-Apr-2019	31-Dec-2020	Active	0.25
		Akshay Pandhare	01-Apr-2019	31-Dec-2020	Active	0.25
		Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Completed	1
		Ankit Yaduvanshi	01-Feb-2020	31-Dec-2020	Active	0.25
	<b>ODN Implementation</b>		<b>01-Jun-2019</b>	<b>31-Jul-2020</b>		
		Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
		Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
		Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
<b>SSS Springs Pvt. Ltd.</b>						
	<b>SAP AMS Support for SSS</b>		<b>01-Jan-2019</b>	<b>31-Jul-2020</b>		
		Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
		Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
		Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
		Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
		Ankit Yaduvanshi	01-Jan-2020	31-Jul-2020	Active	0.25
		Purnachandra Gangula	01-Feb-2020	31-Jul-2020	Active	0.25
	<b>E-Way Bill for SAP</b>		<b>01-Apr-2019</b>	<b>31-Jul-2019</b>		
		Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	0.25
		Vinitkumar Patel	01-May-2019	30-Jul-2019	Completed	0.5
	<b>Delivery Challan Implementation</b>		<b>01-Aug-2019</b>	<b>30-Sep-2019</b>		
		Ganapathi Pandiri	01-Aug-2019	30-Sep-2019	Active	1
		Vinitkumar Patel	01-Aug-2019	30-Sep-2019	Active	1
<b>Digimatrix Limited</b>						
	<b>SAP SD Support</b>		<b>01-Apr-2019</b>	<b>31-Aug-2019</b>		
		Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
<b>KloudData Inc.</b>						
	<b>SAP FICO Support</b>		<b>01-Apr-2019</b>	<b>31-Dec-2019</b>		

Project Status Report						
Generated By : Super Admin   Generated On : 18-Apr-2020 17:27						
Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
	SAP ABAP Support		01-May-2019	31-Dec-2019		
		Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
GRS Technologies						
	SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
		Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25
VeriFone Inc.						
	Application Support		01-Apr-2019	30-Sep-2019		
		Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
		Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1
	Informatica Development Support		01-Apr-2019	31-Dec-2020		
		Ajay Chitale	01-Apr-2019	30-Nov-2019	Completed	1
		Bira Panda	03-Jul-2019	31-Dec-2020	Active	1
	Tableau Development		11-Nov-2019	31-Dec-2020		
		Ramesha Ningaiah	11-Nov-2019	31-Dec-2020	Active	1
Kure Pain Management						
	SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2020		
		Harinder Dhillon	01-May-2019	31-Dec-2020	Active	0.25
		Ankit Yaduvanshi	01-Jul-2019	31-Dec-2020	Active	0.25
		Manas Behera	01-Jan-2020	31-Dec-2020	Active	0.25
		Vinitkumar Patel	01-Jan-2020	31-Dec-2020	Active	0.25
		Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
	Kure Pain -Remittance Advice Generation		01-Dec-2019	15-Jan-2020		
		Purnachandra Gangula	01-Dec-2019	15-Jan-2020	Completed	1
		Harinder Dhillon	01-Dec-2019	11-Jan-2020	Completed	1
		Manas Behera	01-Dec-2019	15-Jan-2020	Completed	1
Hindustan Zinc Limited						
	SAP ABAP Fiori Support		01-May-2019	29-Feb-2020		

# Project Status Report

Generated By : Super Admin | Generated On : 18-Apr-2020 17:27

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Amol Choudhari	01-May-2019	17-Jan-2020	Completed	1
		Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
		Onkar Tekade	01-Oct-2019	31-Dec-2019	Completed	0.25
		Vinitkumar Patel	01-Dec-2019	31-Jan-2020	Active	0.25
	<b>HZL Barcode Implementation / Support</b>		<b>01-Jul-2019</b>	<b>29-Feb-2020</b>		
		Tejraj Sharma	01-Jan-2020	29-Feb-2020	Active	0.5
		Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
		Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
		Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
		Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
		Onkar Tekade	01-Jan-2020	29-Feb-2020	Active	0.25
	<b>SAP Offshore Support - HZL</b>		<b>01-Jul-2019</b>	<b>29-Feb-2020</b>		
		Ankit Yaduvanshi	01-Jul-2019	29-Feb-2020	Active	0.25
		Harinder Dhillon	01-Jul-2019	31-Dec-2019	Completed	0.25
	<b>SAP PP QM PM Support</b>		<b>05-Dec-2019</b>	<b>31-Dec-2020</b>		
		Prithvan Barik	05-Dec-2019	31-Dec-2020	Active	1
<b>Cipla Limited</b>						
	<b>Cloud Application Solution</b>		<b>01-Jul-2019</b>	<b>30-Jun-2020</b>		
		Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	1
		Shubham Pund	01-Jul-2019	30-Jun-2020	Active	1
		Raghu Rao	01-Aug-2019	30-Jun-2020	Active	1
		Farheen Shaikh	01-Sep-2019	30-Jun-2020	Active	1
		Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
		Priyanka Kakde	01-Sep-2019	30-Jun-2020	Active	1
		Snehal Patil	01-Sep-2019	30-Jun-2020	Active	1
		Avinash Sahare	01-Nov-2019	30-Jun-2020	Active	0.75
		Tejraj Sharma	01-Dec-2019	30-Jun-2020	Active	0.5
<b>D-Mart Supermarts Ltd.</b>						
	<b>SAP AMS Support - DMART</b>		<b>01-Apr-2019</b>	<b>31-Mar-2020</b>		

# Project Status Report

Generated By : Super Admin | Generated On : 18-Apr-2020 17:27

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Kalpana Bam	11-Jul-2019	31-Dec-2019	Completed	1
		Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
		Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
		Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	1
Dentrust Dental						
	SAP Offshore Support - Dentrust		01-Jul-2019	30-Jun-2020		
		Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	0.25
		Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
		Purnachandra Gangula	01-Jan-2020	31-Mar-2020	Active	0.25
		Manas Behera	01-Jan-2020	30-Jun-2020	Active	0.25
		Vinitkumar Patel	01-Jan-2020	30-Jun-2020	Active	0.25
	SAP Functional Support - Dentrust		01-Jul-2019	31-Dec-2019		
		Vinitkumar Patel	01-Dec-2019	31-Dec-2019	Completed	0.25
		Manas Behera	01-Aug-2019	31-Dec-2019	Completed	0.25
	Company Code Roll-Out Project		23-Sep-2019	31-Dec-2019		
		Manas Behera	23-Sep-2019	31-Dec-2019	Completed	1
		Ganapathi Pandiri	01-Oct-2019	30-Nov-2019	Completed	0.5
		Akshay Pandhare	01-Oct-2019	30-Nov-2019	Completed	0.5
		Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Completed	0.25
		Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.1
Motion Control Engineering						
	SAP Offshore Support - MCE		01-Jul-2019	30-Jun-2020		

# Project Status Report

Generated By : Super Admin | Generated On : 18-Apr-2020 17:27

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Ankit Yaduvanshi	01-Jul-2019	30-Jun-2020	Active	1
		Tejraj Sharma	01-Aug-2019	31-Dec-2019	Completed	0.5
		Vinitkumar Patel	01-Sep-2019	30-Jun-2020	Active	0.5
		Harinder Dhillon	01-Jul-2019	30-Jun-2020	Active	0.25
		Manas Behera	01-Sep-2019	30-Jun-2020	Active	0.25
		Akshay Pandhare	01-Oct-2019	30-Jun-2020	Active	0.25
		Rajdeep Modak	16-Jan-2020	31-Jan-2020	Completed	0.25
		Purnachandra Gangula	01-Feb-2020	30-Jun-2020	Active	0.25
	Canada Tax Roll-out Project		24-Sep-2019	01-Jan-2020		
		Manas Behera	24-Sep-2019	01-Jan-2020	Completed	1
		Akshay Pandhare	01-Oct-2019	01-Jan-2020	Completed	1
		Vinitkumar Patel	01-Oct-2019	01-Jan-2020	Completed	0.25
		Rajdeep Modak	01-Oct-2019	13-Dec-2019	Completed	0.25
	SAP GTS Implementation		11-Nov-2019	31-Dec-2020		
		Sainath Bommakanto	11-Nov-2019	04-Dec-2019	Completed	1
		Jitender Panwar	12-Dec-2019	31-Dec-2019	Completed	1
		Harinder Dhillon	01-Jan-2020	31-Jul-2020	Active	0.5
		Ganapathi Pandiri	01-Apr-2020	31-Jul-2020	Active	0.5
		Akshay Pandhare	01-Apr-2020	31-Jul-2020	Active	0.5
Virtuoso Consulting						
	Mobility & Syclo Support		01-Jul-2019	30-Jun-2020		
		Vaibhav Paliwal	01-Jul-2019	30-Jun-2020	Active	0.25
		Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
		Avinash Sahare	01-Sep-2019	30-Jun-2020	Active	0.25
		Onkar Tekade	16-Sep-2019	30-Jun-2020	Active	1
Adani Gas Limited						
	Syclo Support		01-Sep-2019	31-Aug-2020		

## Project Status Report

Generated By : Super Admin | Generated On : 18-Apr-2020 17:27

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.25
		Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
		Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
		Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
	MCF Support		01-Sep-2019	31-Aug-2020		
		Avinash Sahare	01-Sep-2019	31-Mar-2020	Active	0.35
		Onkar Tekade	16-Sep-2019	31-Aug-2020	Active	0.5
		Vaibhav Paliwal	01-Sep-2019	31-Aug-2020	Active	0.25
		Farheen Shaikh	01-Dec-2019	31-Mar-2020	Active	0.25
IndianOil-Adani Gas Pvt. Ltd.						
	SAP Syclo AMS Support - IOAGL		01-Nov-2019	31-Oct-2020		
		Vaibhav Paliwal	01-Nov-2019	31-Oct-2020	Active	0.25
Gujarat Alkalies & Chemicals Pvt. Ltd.						
	GACL SNOTE Framework & Solman Implementation		01-Jan-2020	29-Feb-2020		
		Harinder Dhillon	01-Jan-2020	29-Feb-2020	Active	1
		Ankit Yaduvanshi	01-Jan-2020	29-Feb-2020	Active	0.25
		Rajdeep Modak	01-Feb-2020	29-Feb-2020	Active	0.25