

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
TAMS Infotech						
	SAP S/4 HANA Support - TAMS		01-Jan-2019	31-Dec-2019		
		Ganapathi Pandiri	01-Apr-2019	31-Dec-2019	Active	0.25
		Manas Behera	01-Apr-2019	31-Dec-2019	Active	0.25
		Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Active	0.25
		Ankit Yaduvanshi	01-Apr-2019	31-Dec-2019	Active	0.25
		Vinitkumar Patel	01-Apr-2019	31-Dec-2019	Active	0.25
		Akshay Pandhare	01-Apr-2019	31-Dec-2019	Active	0.25
		Abhiman Kundapoor	03-Sep-2019	24-Sep-2019	Completed	1
		Manish Pabalkar	01-Sep-2019	07-Nov-2019	Completed	1
	PreSales and Customer Meetings		01-Jun-2019	31-Dec-2025		
		Manas Behera	01-Jun-2019	31-Dec-2019	Active	1
		Ganapathi Pandiri	02-Jun-2019	31-Dec-2019	Active	1
		Akshay Pandhare	01-Jun-2019	31-Dec-2019	Active	1
		Vinitkumar Patel	01-Jun-2019	31-Dec-2019	Active	1
	Test Project		01-Jan-2019	14-Mar-2019		
		Nikita Prajapati	01-Jan-2019	02-Feb-2019	Completed	1
SAP India						
	SAP ARIBA Implementation		01-Apr-2019	31-Dec-2019		
		Ashok Pagadala	01-Apr-2019	31-Dec-2019	Active	1
		Upendra Yadav	01-Apr-2019	05-Jul-2019	Completed	1
		Hilal Sofi	01-Apr-2019	09-Sep-2019	Completed	1
		Sandeep R	01-Apr-2019	05-Jul-2019	Completed	1
	Timesheet Project		01-Jan-2019	30-Apr-2020		
		Onkar Tekade	05-Dec-2019	15-Jan-2020	Completed	0.5
		Manas Behera	08-Jan-2020	05-Feb-2020	Completed	0.5
NTT Data						
	SAP PI Support		01-Apr-2019	31-Dec-2019		
		Kishore Maddi	01-Apr-2019	23-Jul-2019	Completed	1
	SAP GRC Support		01-Apr-2019	17-May-2019		
		Surendra Kasa	01-Apr-2019	17-May-2019	Completed	1

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	SAP SD Support		22-Apr-2019	31-Dec-2019		
		Premkumar Boddu	22-Apr-2019	31-Dec-2019	Active	1
	SAP BI BO Support		25-Sep-2019	30-Sep-2020		
		Abhiman Kundapoor	25-Sep-2019	31-Dec-2019	Active	1
Alghanim Industries						
	SAP Basis L3 Support - ALG		01-Feb-2019	31-Dec-2019		
		Harinder Dhillon	01-Apr-2019	31-Dec-2019	Active	1
	SAP Basis L1 Support - ALG		01-Apr-2019	31-Dec-2019		
		Janardhan Kadanuthala	01-Apr-2019	31-Dec-2019	Active	1
		Ankit Yaduvanshi	01-Apr-2019	31-Dec-2019	Active	0.25
NASH Industries						
	SAP AMS/OS Support for NASH		01-Jan-2019	30-Sep-2020		
		Ganapathi Pandiri	01-Apr-2019	30-Sep-2020	Active	0.25
		Manas Behera	01-Apr-2019	30-Sep-2020	Active	0.25
		Ankit Yaduvanshi	01-Apr-2019	30-Sep-2020	Active	0.25
		Vinitkumar Patel	01-Apr-2019	30-Sep-2020	Active	0.25
		Akshay Pandhare	01-Apr-2019	30-Sep-2020	Active	0.25
	STO Implementation		01-Apr-2019	31-Jul-2019		
		Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	.5
		Ganapathi Pandiri	01-May-2019	30-Jun-2019	Completed	0.5
		Vinitkumar Patel	01-May-2019	30-Jun-2019	Completed	0.5
		Manas Behera	01-May-2019	30-Jun-2019	Completed	0.5
Natesan Synchrocones						
	SAP AMS Support for Natesan		01-Jan-2019	31-Dec-2019		
		Ganapathi Pandiri	01-Apr-2019	31-Dec-2019	Active	0.25
		Manas Behera	01-Apr-2019	31-Dec-2019	Active	0.25
		Ankit Yaduvanshi	01-Apr-2019	31-Dec-2019	Active	0.25
		Vinitkumar Patel	01-Apr-2019	31-Dec-2019	Active	0.25
		Akshay Pandhare	01-Apr-2019	31-Dec-2019	Active	0.25
		Janardhan Kadanuthala	01-May-2019	31-Dec-2019	Active	1
	ODN Implementation		01-Jun-2019	31-Jul-2020		

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Manas Behera	01-Jun-2019	31-Jul-2020	Active	0.25
		Akshay Pandhare	01-Jun-2019	31-Jul-2020	Active	0.25
		Vinitkumar Patel	01-Jun-2019	31-Jul-2020	Active	0.25
SSS Springs Pvt. Ltd.						
	SAP AMS Support for SSS		01-Jan-2019	31-Jul-2020		
		Ganapathi Pandiri	01-Apr-2019	31-Jul-2020	Active	0.25
		Manas Behera	01-Apr-2019	31-Jul-2020	Active	0.25
		Ankit Yaduvanshi	01-Apr-2019	31-Jul-2020	Active	0.25
		Vinitkumar Patel	01-Apr-2019	31-Jul-2020	Active	0.25
		Akshay Pandhare	01-Apr-2019	31-Jul-2020	Active	0.25
	E-Way Bill for SAP		01-Apr-2019	31-Jul-2019		
		Akshay Pandhare	01-May-2019	30-Jun-2019	Completed	0.25
		Vinitkumar Patel	01-May-2019	30-Jul-2019	Active	0.5
	Delivery Challan Implementation		01-Aug-2019	30-Sep-2019		
		Ganapathi Pandiri	01-Aug-2019	30-Sep-2019	Active	1
		Vinitkumar Patel	01-Aug-2019	30-Sep-2019	Active	1
Digimatrix Limited						
	SAP SD Support		01-Apr-2019	31-Dec-2019		
		Manish Pabalkar	01-Apr-2019	31-Aug-2019	Completed	1
KloudData Inc.						
	SAP FICO Support		01-Apr-2019	31-Dec-2019		
		Manas Behera	01-Apr-2019	30-Sep-2019	Completed	0.25
	SAP ABAP Support		01-May-2019	31-Dec-2019		
		Vinitkumar Patel	01-May-2019	30-Aug-2019	Completed	0.25
GRS Technologies						
	SAP ECC PI BOBJ Cloud Migration		01-Apr-2019	31-Aug-2019		
		Harinder Dhillon	01-Apr-2019	31-Aug-2019	Completed	0.25
VeriFone Inc.						
	Application Support		01-Apr-2019	30-Sep-2019		
		Vikram Marri	01-Apr-2019	06-Sep-2019	Completed	1
		Ganesh Ambati	04-Apr-2019	30-Aug-2019	Completed	1

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	Informatica Development Support		01-Apr-2019	31-Dec-2019		
		Ajay Chitale	01-Apr-2019	31-Dec-2019	Active	1
		Bira Panda	03-Jul-2019	31-Dec-2019	Active	1
Kure Pain Management						
	SAP Offshore Support - Kure Pain		01-May-2019	31-Dec-2019		
		Harinder Dhillon	01-May-2019	31-Dec-2019	Active	0.25
		Ankit Yaduvanshi	01-Jul-2019	31-Dec-2019	Active	0.25
Hindustan Zinc Limited						
	SAP ABAP Fiori Support		01-May-2019	31-Dec-2019		
		Amol Choudhari	01-May-2019	30-Nov-2019	Active	1
		Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
		Onkar Tekade	01-Oct-2019	31-Dec-2019	Active	0.25
	Barcode Implementation		01-Jul-2019	31-Jul-2019		
		Tejraj Sharma	01-Jul-2019	31-Jul-2019	Completed	0.5
		Sumeet Yadav	01-Jul-2019	31-Jul-2019	Completed	1
		Nandkumar Dange	01-Jul-2019	31-Jul-2019	Completed	1
		Priyanka Kakde	01-Jul-2019	31-Jul-2019	Completed	1
		Snehal Patil	01-Jul-2019	31-Jul-2019	Completed	1
	SAP Offshore Support - HZL		01-Jul-2019	31-Dec-2019		
		Ankit Yaduvanshi	01-Jul-2019	31-Dec-2019	Active	0.25
		Harinder Dhillon	01-Jul-2019	31-Dec-2019	Active	0.25
Cipla Limited						
	Cloud Application Solution		01-Jul-2019	31-Dec-2019		
		Vaibhav Paliwal	01-Jul-2019	31-Dec-2019	Active	1
		Shubham Pund	01-Jul-2019	31-Dec-2019	Active	1
		Raghu Rao	01-Aug-2019	31-Dec-2019	Active	1
		Farheen Shaikh	01-Sep-2019	30-Nov-2019	Active	1
		Sumeet Yadav	01-Sep-2019	31-Oct-2019	Completed	1
		Priyanka Kakde	01-Sep-2019	30-Nov-2019	Active	1
		Snehal Patil	01-Sep-2019	30-Nov-2019	Active	1
D-Mart Supermarts Ltd.						

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
	SAP HCM AMS Support		01-Apr-2019	31-Mar-2020		
		Kalpana Bam	11-Jul-2019	31-Mar-2020	Active	1
		Tejraj Sharma	01-Jul-2019	31-Mar-2020	Active	0.25
		Sumeet Yadav	01-Aug-2019	31-Aug-2019	Completed	0.25
		Vinitkumar Patel	01-Oct-2019	31-Dec-2019	Active	0.25
Dentrust Dental						
	SAP Offshore Support - Dentrust		01-Jul-2019	31-Dec-2019		
		Ankit Yaduvanshi	01-Jul-2019	31-Dec-2019	Active	0.25
		Harinder Dhillon	01-Jul-2019	31-Dec-2019	Active	0.25
	SAP Functional Support		01-Jul-2019	31-Dec-2019		
		Manas Behera	01-Jul-2019	31-Dec-2019	Active	0.25
	Company Code Roll-Out Project		23-Sep-2019	30-Nov-2019		
		Manas Behera	23-Sep-2019	30-Nov-2019	Active	1
		Ganapathi Pandiri	01-Oct-2019	30-Nov-2019	Active	0.5
		Akshay Pandhare	01-Oct-2019	30-Nov-2019	Active	0.5
		Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Active	0.25
		Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.1
		Nikita Prajapati	08-Oct-2019	30-Oct-2019	Active	1
		Shital Patel	01-Oct-2019	13-Nov-2019	Active	1
Motion Control Engineering						
	SAP Offshore Support - MCE		01-Jul-2019	31-Dec-2019		
		Ankit Yaduvanshi	01-Jul-2019	31-Dec-2019	Active	1
		Tejraj Sharma	01-Aug-2019	31-Dec-2019	Active	0.5
		Vinitkumar Patel	01-Sep-2019	31-Dec-2019	Active	0.5
		Harinder Dhillon	01-Jul-2019	31-Dec-2019	Active	0.25
		Manas Behera	01-Sep-2019	31-Dec-2019	Active	0.25
		Akshay Pandhare	01-Oct-2019	31-Dec-2019	Active	0.25
	Canada Tax Roll-out Project		24-Sep-2019	30-Nov-2019		

Client Name	Project Name	Employee Name	Start Date	End Date	Status	FTE
		Manas Behera	24-Sep-2019	30-Nov-2019	Active	1
		Akshay Pandhare	01-Oct-2019	30-Nov-2019	Active	1
		Vinitkumar Patel	01-Oct-2019	30-Nov-2019	Active	0.25
		Rajdeep Modak	01-Oct-2019	30-Nov-2019	Completed	0.25
Virtuoso Consulting						
	Mobility & Syclo Support		01-Jul-2019	31-Dec-2019		
		Vaibhav Paliwal	01-Jul-2019	31-Dec-2019	Active	0.25
		Shubham Pund	01-Jul-2019	31-Aug-2019	Completed	0.5
		Avinash Sahare	01-Sep-2019	30-Nov-2019	Active	0.30
		Onkar Tekade	16-Sep-2019	31-Dec-2019	Active	1
Adani Gas Limited						
	Syclo Support		01-Sep-2019	31-Aug-2020		
		Avinash Sahare	01-Sep-2019	30-Nov-2019	Active	0.35
		Onkar Tekade	16-Sep-2019	31-Dec-2019	Active	0.5
		Vaibhav Paliwal	01-Sep-2019	31-Dec-2019	Active	0.25
	MCF Support		01-Sep-2019	31-Aug-2020		
		Avinash Sahare	01-Sep-2019	30-Nov-2019	Active	0.35
		Onkar Tekade	16-Sep-2019	31-Dec-2019	Active	0.5
		Vaibhav Paliwal	01-Sep-2019	31-Dec-2019	Active	0.25