

Client Name	Project Name	Status	Start Date	End Date
NTT Data				
	SAP PI Support	Status	01-Apr-2019	31-Dec-2019
	SAP GRC Support	Status	01-Apr-2019	17-May-2019
	SAP SD Support	Status	22-Apr-2019	31-Dec-2019
	SAP BI BO Support	Status	25-Sep-2019	30-Sep-2020