

Project Status Report				
Generated By : Super Admin Generated On : 18-Apr-2020 15:45				
Client Name	Project Name	Status	Start Date	End Date
TAMS Infotech				
	SAP S/4 HANA Support - TAMS	Active	01-Jan-2019	31-Dec-2020
	PreSales and Customer Meetings	Active	01-Jun-2019	31-Dec-2025
SAP India				
	SAP ARIBA Implementation	Active	01-Apr-2019	31-Dec-2020
NTT Data				
	SAP PI Support	Expired	01-Apr-2019	31-Dec-2019
	SAP GRC Support	Active	01-Apr-2019	31-Dec-2020
	SAP SD Support	Expired	22-Apr-2019	31-Mar-2020
	SAP BI BO Support	Active	25-Sep-2019	30-Sep-2020
	Big Data Development	Active	04-Nov-2019	31-Dec-2020
Alghanim Industries				
	SAP Basis L3 Support - ALG	Active	01-Feb-2019	31-Dec-2020
	SAP Basis L1 Support - ALG	Active	01-Apr-2019	31-Dec-2020
NASH Industries				
	SAP AMS/OS Support for NASH	Active	01-Jan-2019	30-Sep-2020
	STO Implementation	Expired	01-Apr-2019	31-Jul-2019
Natesan Synchrocones				
	SAP AMS Support for Natesan	Active	01-Jan-2019	31-Dec-2020
	ODN Implementation	Active	01-Jun-2019	31-Jul-2020
SSS Springs Pvt. Ltd.				
	SAP AMS Support for SSS	Active	01-Jan-2019	31-Jul-2020
	E-Way Bill for SAP	Expired	01-Apr-2019	31-Jul-2019
	Delivery Challan Implementation	Expired	01-Aug-2019	30-Sep-2019
Digimatrix Limited				
	SAP SD Support	Expired	01-Apr-2019	31-Aug-2019
KloudData Inc.				
	SAP FICO Support	Expired	01-Apr-2019	31-Dec-2019
	SAP ABAP Support	Expired	01-May-2019	31-Dec-2019

Project Status Report				
Generated By : Super Admin Generated On : 18-Apr-2020 15:45				
Client Name	Project Name	Status	Start Date	End Date
GRS Technologies				
	SAP ECC PI BOBJ Cloud Migration	Expired	01-Apr-2019	31-Aug-2019
VeriFone Inc.				
	Application Support	Expired	01-Apr-2019	30-Sep-2019
	Informatica Development Support	Active	01-Apr-2019	31-Dec-2020
	Tableau Development	Active	11-Nov-2019	31-Dec-2020
Kure Pain Management				
	SAP Offshore Support - Kure Pain	Active	01-May-2019	31-Dec-2020
	Kure Pain -Remittance Advice Generation	Expired	01-Dec-2019	15-Jan-2020
Hindustan Zinc Limited				
	SAP ABAP Fiori Support	Expired	01-May-2019	29-Feb-2020
	HZL Barcode Implementation / Support	Expired	01-Jul-2019	29-Feb-2020
	SAP Offshore Support - HZL	Expired	01-Jul-2019	29-Feb-2020
	SAP PP QM PM Support	Active	05-Dec-2019	31-Dec-2020
Cipla Limited				
	Cloud Application Solution	Active	01-Jul-2019	30-Jun-2020
D-Mart Supermarts Ltd.				
	SAP AMS Support - DMART	Expired	01-Apr-2019	31-Mar-2020
Dentrust Dental				
	SAP Offshore Support - Dentrust	Active	01-Jul-2019	30-Jun-2020
	SAP Functional Support - Dentrust	Expired	01-Jul-2019	31-Dec-2019
	Company Code Roll-Out Project	Expired	23-Sep-2019	31-Dec-2019
Motion Control Engineering				
	SAP Offshore Support - MCE	Active	01-Jul-2019	30-Jun-2020
	Canada Tax Roll-out Project	Expired	24-Sep-2019	01-Jan-2020
	SAP GTS Implementation	Active	11-Nov-2019	31-Dec-2020
Virtuoso Consulting				
	Mobility & Syclo Support	Active	01-Jul-2019	30-Jun-2020
Adani Gas Limited				

Project Status Report

Generated By : Super Admin | Generated On : 18-Apr-2020 15:45

Client Name	Project Name	Status	Start Date	End Date
	Syclo Support	Active	01-Sep-2019	31-Aug-2020
	MCF Support	Active	01-Sep-2019	31-Aug-2020
IndianOil-Adani Gas Pvt. Ltd.				
	SAP Syclo AMS Support - IOAGL	Active	01-Nov-2019	31-Oct-2020
Gujarat Alkalies & Chemicals Pvt. Ltd.				
	GACL SNOTE Framework & Solman Implementation	Expired	01-Jan-2020	29-Feb-2020